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Project Scope: Add mass to the “deck to deck” fire wall to attenuate sound from 
CRAC units and computer room. This will be similar to the glass and sheet rock 
wall in the FCC3 computer room (except the FCC2 wall will be solid – no glass). 
The project will also structurally de-couple the inner wall (source) from the outer 
or hallway wall (receiving) by constructing a staggered stud configuration. 
Several other sound damping and insulation techniques will be used.  
 
 
 
Estimated project duration – 7-8 weeks  
 
Noise, smells & dust similar to the FCC3 HACC project 
 
FCC2 hallway will be blocked off for normal traffic (see maps) 
 
Signage will be posted 
 
Contractor will use the west elevator for materials and debris logistics 
 
Building navigation: building end to end; default use FCC3 to traverse end to end 
 
 
 
 
 
 
 
 
 
 



April 29, 2011 [FCC2 SOUND WALL STAGING PLAN] 
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April 29, 2011 [FCC2 SOUND WALL STAGING PLAN] 
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